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ESTIMATE RUN 10/01/2001

ESTIMATE SUMMARY 14:34:07

CONTID: C12969         ESTIMATE NO: 0005 PROG 1999

PCN: 12969-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAVEMENT MARKINGS - REGION 3 PERCENT TIME:

PROJECT NO: SHE R300-060                  

PAVEMENT MARKINGS - REGION 3

NAME OF ROAD: SH 6, 24, 40, 50, 550, 82, I70, FRONTAGE ROAD

PROJECT COUNTIES: VARIOUS, REGION 3

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 10/01/2001 DATE TIME STARTED 03/24/2000

1908 MAIN STREET DATE LET 02/24/2000 DATE WORK BEGAN

 DATE AWARDED 03/02/2000 DATE TIME STOPPED 11/21/2000

 DATE CONTRACT EXECUTED 03/23/2000 DATE ACCEPTED 11/21/2000

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 03/24/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,581,246.11 PARTICIPATING $ $ 32,575.88

AWARD PROJECT AMT: 1,371,053.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.64

WORK DAYS

WORK DAYS

100.00%

0.00

32,575.88

32,575.88

32,575.88

$

$

$

$

1,581,246.11

0.00

1,581,246.11

0.00

1,581,246.11

-20,565.80

0.00

1,560,680.31

0.00

AMOUNT DUE 1,560,680.31 32,575.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,575.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 110

ORIG TIME ALLOW: 90
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PCN: 12969-BID    ESTIMATE RUN 10/01/2001

PROJECT: SHE R300-060                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

1.00000 0.000.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 44,833.000

948.000

627-00005  
 

45,781.000

GAL 

34.31000 1,570,746.1145,781.000

32,525.88

0020 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

14.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.600

0.400

630-80342  
 

4.000

EACH

125.00000 500.004.000

50.00

0030 MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A ANTICIPATED CMO ADDITIONAL STRIPING 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,581,246.1132,575.881,581,246.11CURRENT AMT0200 $ $ $

$ 1,581,246.1132,575.88$1,581,246.11$CURRENT AMTPROJECT TOTAL


